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SECTION F

DELIVERIES OR PERFORMANCE

F.1  FAR 52.242-15 STOP-WORK (AUGUST 1989) Alternate I (APR 1984)

(a) The Contracting Officer may, at any time, by written order to the Contractor, require
the Contractor to stop all, or any part, of the work called for by this Contract for a
period of 90 days after the order is delivered to the Contractor, and for any further
period to which the parties may agree. The order shall be specifically identified as a
stop-work order issued under this clause. Upon receipt of the order, the Contractor
shall immediately comply with its terms and take all reasonable steps to minimize the
incurrence of costs allocable to the work covered by the order during the period of
work stoppage. Within a period of 90 days after a stop-work is delivered to the
Contractor, or within any extension of that period to which the parties shall have
agreed, the Contracting Officer shall either—

(1) Cancel the stop-work order; or

(2) Terminate the work covered by the order as provided in the termination clause
of this Contract.

(b) If a stop-work order issued under this clause is canceled or the period of the order or
any extension thereof expires, the Contractor shall resume work. The Contracting
Officer shall make an equitable adjustment in the delivery schedule, the estimated
cost, the fee, or a combination thereof, and in any other terms of the Contract that
may be affected, and the Contract shall be modified, in writing, accordingly, if—

(1) The stop-work order results in an increase in the time required for, or in the
Contractor's cost properly allocable to, the performance of any part of this
Contract; and

(2) The Contractor asserts its right to the adjustment within 30 days after the end
of the period of work stoppage; provided that, if the Contracting Officer
decides the facts justify the action, the Contracting Officer may receive and
act upon the claim submitted at any time before final payment under this
Contract.

(c) If a stop-work order is not canceled and the work covered by the order is terminated
for the convenience of the Government, the Contracting Officer shall allow
reasonable costs resulting from the stop-work order in arriving at the termination
settlement.
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(d) If a stop-work order is not canceled and the work covered by the order is terminated
for default, the Contracting Officer shall allow, by equitable adjustment or otherwise,
reasonable costs resulting from the stop-work order.

TERM OF CONTRACT

(a) After Contract award, the Contracting Officer will issue a Contract Notice to Proceed
(which may be concurrent with or follow Contract award). The Contractor shall
commence work within 10 calendar days after the date of the Notice. The Contractor
shall not be entitled to allowable costs prior to the date of the Notice. Work shall
begin with the Mobilization and Transition Phase and upon completion, immediately
start the Base Period of the Contract.

(b) Performance of this Contract includes, unless sooner reduced, terminated or extended
in accordance with the provisions of this Contract:

(1) Mobilization and Transition Phase — A 90-day period for transition of
work from the UDS Incumbent Contractor to the Contractor. If necessary,
the Contracting Officer may direct a change in the Mobilization and
Transition Phase time period; and,

2) Base Period — Four year and nine month performance period. Total of
Mobilization and Transition Phase plus Base Period shall not exceed five
years from date of award.

PRINCIPAL PLACE OF PERFORMANCE

The principal place of performance for the two Contracts is Portsmouth, Ohio for one
contract and Paducah, Kentucky for the other.

SCHEDULE OF PERFORMANCE OF SERVICES

Refer to Section F.5 and Table F-1 Deliverables for deliverable requirement due dates
and submission requirements.

DELIVERABLES

The Contractor is expected to prepare a series of deliverables which define the conduct of
the project, and which demonstrates that the Contractor is meeting DOE requirements.

The deliverables have been categorized into key plans, which provide integrated
management and demonstrate knowledge of DOE requirements with important aspects of
the project scope. The secondary category of deliverables provides DOE with specific
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reports pertaining to the management of government assets and specific reporting
requirements.

Table F-1 Deliverables identifies each required deliverable and a schedule for
submission, calculated on calendar days after Contract award. The Department will
review and comment on each deliverable, and determine if the deliverable is acceptable.
The Contracting Officer will then issue a written notice that the deliverable is approved
as Rev. 0. Any subsequent additions, modifications, or revisions must be submitted for
review and comment prior to approval by the Contracting Officer or his designated
representative.

Since this procurement will result in two contracts, two sets of deliverables will be
required — one for each project site. To prevent rework, which may result in cost
overruns, schedule delays, and slippage in Conversion Operations, the Contractor is
required to submit the deliverables in a phased program.

The key submissions shall include:

¢ Detailed plan outline including explanatory narrative, which presents logical
document organization, list of resultant procedures, and a proposed set of
metrics for DOE’s use in evaluating the effectiveness of the deliverable during
the performance of the project.

DOE will review and comment to assure the proposed plan outline is
comprehensive and when implemented meets the requirement of the SOW.

¢ Draft plan submission represents the Contractor’s best effort to provide a
comprehensive document to meet the scope of work. The plan shall define
actions, responsibilities, schedule, list of procedures including schedule for
preparation, and a brief narrative of how this plan will be applied to
Conversion Operations. Any risks or technical uncertainties shall be included
in the plan along with a mitigation approach. The Contractor shall provide a
brief narrative explaining how this plan can be adapted to the second contract.

DOE will review the plan and comment. Once the comments are closed and
incorporated into the plan, the Contractor will submit the plan as final.

¢ Final plan submission will have the DOE comments closed and incorporated.
The Contracting Officer will approve the final document as Rev. 0, and the
Contractor will implement the plan in accordance with the project schedule.

Revisions or updates to a Rev. 0 deliverable must be submitted to DOE for
review, comment, and subsequent approval by the CO. A revision system
must be employed to track document changes throughout the course of the
project.
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Table F-1 Deliverables shows an expected delivery and review cycle for each of the
documents. Any deviation to this requirement must be approved by the Contracting
Officer.

Submission requirements vary for each deliverable and may include several plan
submissions. The first submission requirement for a given deliverable indicates the
number of days after Contract award the document should be submitted to DOE.
Subsequent durations indicate the preparation, review, and revision process finally
resulting in DOE approval of each plan.

Submission requirement durations are shown in calendar days.
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TABLE F-1 DELIVERABLES
SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS)
DELIVERABLE DELIVERABLE
REMARKS
NUMBER NAME PLAN DOE DRAFT DOE FINAL DOE
OUTLINE | REVIEW PLAN REVIEW PLAN APPROVAL
D-1 (reserved) N/A N/A N/A N/A N/A N/A
Conversion Facilities
D-2 Operations and 15 10 30 15 15 10
Maintenance Plan
Readiness Assessment
D-3 (RA) Plan 10 7 15 7 15 7
If the proposed
performance measurement
system is not EVMS
i . compliant, submit a plan
D-4 Project Management Plan 10 10 30 15 15 10 which would demonstrate
how this proposed system
is EVMS compliant.
Submit with proposal.
Reoulatory and Permittin This includes preparation
D-5 gulatory & 15 15 30 30 15 15 of any required NEPA
Management Plan .
documentation.
Project Quality Assurance
D-6 Plan (PQAP) 10 10 30 15 15 15
D-7 Site A.ss1.1rance System 15 7 30 15 15 1
Description
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SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS)

DELIVERABLE DELIVERABLE REMARKS
NUMBER NAME PLAN DOE DRAFT DOE FINAL DOE
OUTLINE | REVIEW PLAN REVIEW PLAN APPROVAL
D-8 Conversion Product 30 15 45 30 15 15
Management Plan
Option to accept existing
Plan or submit plan outline
within 30 days. Include
D-9 Waste Management Plan 30 15 45 30 15 15 Transportation Plan for
cylinders < 12 from
Paducah to Portsmouth (re:
Section C)
Integrated Safety
D-10 Management System Plan - 10 a 15 15 10
D-11 Worker Safety and Health 30 15 30 15 15 15
Plan
The DSA being developed
by the UDS Incumbent
Contractor is not
Documented Safety completed as of the issuing
Analyses (DSA) including of this RFP. It is expected
D-12 Technical Safety & 15 30 30 15 30 that the DSA will be
Requirements approved by DOE prior to

Contract award, and be
made available as a
reference document.
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TABLE F-1 DELIVERABLES

SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS)

DELIVERABLE DELIVERABLE REMARKS
NUMBER NAME PLAN DOE DRAFT DOE FINAL DOE
OUTLINE | REVIEW | PLAN | REVIEW | PLAN APPROVAL
D-13 Radiation Protection Plan 30 15 20 10 15 15
D-14 Site Security Plan 10 10 30 10 15 15

Nuclear Materials Control
D-15 and Accountability Plan 10 1t 15 g0 15 20

D-16 Records Management Plan 30 30 30 10 15 15

D-17 Property Management 45 30 30 15 45 15
Plan

D-18 E)eg‘gr;‘)’(fczsce“ Property As Required 30

D-19 E}i‘;‘r’f:o(r’; ﬁzgﬁl P Annually, by September 30 30

D-20 Ezls)gfltc?ifoioosrs :Tlﬁzeiglage, Per Occurrence 10

D-21 Property Information Annually, by December 15 15

Database System (PIDS)
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SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS)

DELIVERABLE DELIVERABLE REMARKS
NUMBER NAME PLAN DOE DRAFT DOE FINAL DOE
OUTLINE | REVIEW PLAN REVIEW PLAN APPROVAL
Personal Property
D-22 Scorecard Plan Annually, by September 30 15
Personal Property
D-23 Scorecard Report Annually, by December 1 15
D-24 Report of Sales and Annually, by October 1 15
Exchanges
D-25 Vehicle Fleet Reports As Required 10
Inventory of Active Real .
D-26 Property Records As Required 15
Facilities Information
D-27 Management System As Required 20
(FIMS)
D-28 Real Property Procedures 10 10 30 15 15 10
D-29 FIMS Reporting Annually, by December 15 15
Real Property Asset .
D-30 Management Scorecard Annually, by December 1 15 Submit 30 days before end

Reporting

of calendar quarter.
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SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS)

DELIVERABLE DELIVERABLE REMARKS
NUMBER NAME PLAN DOE DRAFT DOE FINAL DOE
OUTLINE | REVIEW PLAN REVIEW PLAN APPROVAL
Ten Year Comprehensive .
D-31 Site Plan As Required 20
General Services
D-32 Administration (GSA) As Required 15
Reporting
D-33 Other Real Property As Required 10
Reporting
D-34 Cyl}nder Surveillance and 10 10 15 20 15 20
Maintenance Plan
D-35 Risk Management Plan N/A N/A i (“.llth 15 30 30
Baseline)
D-36 Diversity Plan N/A N/A 45 15 15 15
D-37 Annual Diversity Report Annually, by October 1 10
12 month projection is
D-38 GFS/I Request N/A N/A 45 15 15 30 . .
required (re: Section L)
Submit 30 days before end
D-39 GFS/I Update Quarterly 15 of calendar quarter.
D-40 Baseline N/A N/A 45 15 30 30
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TABLE F-1 DELIVERABLES
SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS)
DELIVERABLE DELIVERABLE
REMARKS
NUMBER NAME PLAN DOE DRAFT DOE FINAL DOE
OUTLINE | REVIEW PLAN REVIEW PLAN APPROVAL
D-41 Project Control N/A N/A 30 15 15 10
Management System
Monthly reports must be
Weekly/Monthly Status submitted within ten days
D-42 Reports Weekly and Monthly 15 from the end of the
succeeding month.
Quarterly reports must be
i Quarterly Critical submitted within 30 days
D-43 Analysis Report (QCAR) Quarterly 30 from the end of the
calendar quarter.
D.44 Execution Assessment 30 15 45 30 15 15
Plan
Small Business With Annual updates must be
D-45 Subcontracting Plan N/A A proposal 30 15 30 submitted.
D-46 PAAA Compliance Plan 30 15 30 15 15 15
Site Emergency Plan Emergency Coordinator
D-47 (integrated with USEC per 10 10 30 15 15 30 should be designated by
Contract clause C.5.10) Contractor.
D-48 Hazard Survey Tri-annual updates or as major changes occur 30
Emergency Planning
D-49 Hazards Assessments Tri-annual updates or as major changes occur 30
(EPHAs)
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TABLE F-1 DELIVERABLES
SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS)
DELIVERABLE DELIVERABLE
REMARKS
NUMBER NAME PLAN DOE DRAFT DOE FINAL DOE
OUTLINE | REVIEW PLAN REVIEW PLAN APPROVAL
Emergency Readiness . st ERAP 1nf0rmat.10n for
D-50 Assurance Plan (ERAP) Annual Update submitted by September 1 30 input into the Site
Integrated ERAP.
New DOE Order with
Continuity of Operations COQP Plan to be
D-51 (COOP) or Business Annual Update 30 developed within one year
Recovery Plan of the issuance date
(06/08/08)
Contractor Employee
D-52 Compensation Plan, 15 15 30 15 15 15 Re: Section H.12
Portsmouth, OH
Annual Compensation
D-53 Increase Plan, Portsmouth, Annual Update 30 Re: Section H.12
OH
Workforce Transition .
D-54 Plan, Portsmouth, OH N/A N/A 15 5 10 15 Re: Section H.14
Benefits Transition Plan, .
D-55 Portsmouth, OH N/A N/A 20 5 5 15 Re: Section H.14
Contractor Employee
D-56 Compensation Plan, 15 15 30 15 15 15 Re: Section H.20
Paducah, KY
Annual Compensation
D-57 Increase Plan, Paducah, Annual Update 30 Re: Section H.20
KY
Workforce Transition .
D-58 Plan, Paducah, KY N/A N/A 15 5 10 15 Re: Section H.22
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TABLE F-1 DELIVERABLES
SCHEDULE FOR DELIVERABLE SUBMISSION (CALENDAR DAYS)
DELIVERABLE DELIVERABLE
REMARKS
NUMBER NAME PLAN DOE DRAFT DOE FINAL DOE
OUTLINE | REVIEW PLAN REVIEW PLAN APPROVAL
Benefits Transition Plan, ) .
D-59 Paducah, KY N/A N/A 20 5 5 15 Re: Section H.22
Formal Record of L. .
N/A Approved Changes Submit with QCAR Re: Section H
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